ﬂ?\Bog

United States Department of the Interior

FISH AND WILDLIFE SERVICE

California/Nevada Operations Office
2233 Watt Avenue, Suite 120
Sacramento, California 95825-0509

IN REPLY REFER TO:

JUN 1 81993

LA-California
CALFED
Liberty Island Acquisition

Lester A. Snow, Executive Director
CALFED Bay-Delta Program

1416 Ninth Street, Suite 1155
Sacramento, California 95814

Re: Amendment to Agreement No. 1425-AA-20-16270 Liberty Island Land
Acquisition ' .

Dear Lester:

In January, 1999 the CALFED Ecosystem Roundtable Subcommittee approved an
amendment to the above referenced agreement for the acquisition of Liberty
Island by the U.S. Fish and Wildlife Service (Service). The following tables
represent the currently approved costs and the requested revised 2 percent
cost increase associated with this project. The cumulative increase in costs
from the original approved grant of $8,577,000 to $8,926,000 is $349,000 or
approximately a 3.9 % increase. ‘ :

ORIGINAL COST ESTIMATES TO IMPLEMENT THE PROPOSED PROJECT

Project Phase | Direct Salary | Service Misc. & Other | TOTAL COSTS
and Benefits Contracts Direct Costs
Full Purchase $20,000 $77,000 $8,500,000 $8,747,000

AMENDED COST ESTIMATES (2%) NEEDED TO COMPLETE THE APPROVED PROJECT

Project Direct Direct Direct Indirect TOTAL
Phase Salary and | Service Costs for Budget and COSTS
Benefits Contracts | Land Administrative
Costs Costs Purchase Costs
Full $85,000 $176,000 $8,500,000 $165,000 $8,926,000
Purchase .
Net +$65,000 +$99,000 o +$15,000 +$179,000
Change

In order to expedite the acquisition of Liberty Island and obligate the
$8,500,000 in CALFED monies, the Service has proposed to assign the Grant and
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its option to the Trust for Public Land (a non-profit organization). The
additional costs necessary to complete the project include: the planning
process ($45,0000); contaminants report ($4,000); survey ($12,000); dual
closing/title costs ($30,000); a federally mandated non-profit audit ($8,000);
defray the budget and administrative costs (§15,000); and to cover direct
salary and benefit costs for the Trust for Public Land and the Service
($85,000) associated with the acquisition of Liberty Island.

If our request is approved, the Service in cooperation with the Trust for
Public Land plans to complete the acquisition of Liberty Island in July, 1999.
The landowner is currently threatening litigation if we do not expedite and
finalize this acquisition. The Trust for Public Land will hold and manage the
property until the Service completes its planning process this fall. At that
time the Trust for Public Land will then donate the property to the United
States to be managed as a part of the National Wildlife System.

We are requesting that the above referenced agreement be amended to reflect
the additional 2 percent increase in costs for a total of §$8,926,000. We also
request that the completion date for this project be amended to December 31,
1999. We look forward to completing this worthwhile project. With CALFED's
assistance, the Service will be able to permanently protect and restore
approximately 4,760 acres of important Delta habitat for the benefit of
winter-run chinook salmon, Delta smelt, Sacramento splittail, and other native
fishery resources. This acquisition will also protect riparian corridors, and
wetlands that support water-associated birds, neotropical migrants, and other
species.

If you have any questions regarding this matter, please contact Howard K.
Stark or Stephen M. Dyer at the above address or at (916) 979-2085.

Sincerely,

cc: Elizabeth Stevens, CNO Office, Sacramento, California
Howard K. Stark, Sacramento, California
Tom Harvey, Sacramento, California
Patrick Leonard, Sacramento, California
Susan Ramos, BOR, Sacramento, California
Nan Yoder, BOR, Sacramento, California
David Patte, Darla Smith, Portland Oregon
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